Action Plan for QI model Hospital

	QI Model Districts																
	Coxsbazar	Khagrachari	Laksmipur	Chadpur	Kurigram	Chuadanga	Narail	Joypurhat	Sirajganj	Natore	Gopalgonj	Tangail	Moulbazar	Netrokona	Bhola	Bandarbon	Remarks
Category	CP	CP	CP	CP	CP	CP	CP	CP	CP	CP							
Responsible DPs	UNICEF	UNFPA	SCI	Engender health	UNICEF	MS	UNICEF	MS	UNICEF	Engen	MS	UNICEF	UNICEF	UNICEF	SCI	UNICEF	
													UNFPA				
QI Coordinator	Dr Kamrul	Dr Kamrul	Dr Kamrul	Dr Kamrul	Dr Kaniz	Dr Atiar	Dr Atiar	Dr Aziz	Dr Aziz	Dr Aziz	Dr Nasima	Dr Nasima	Dr Anzuman	Dr masum		Dr Kamrul	
QIS focal	Dr Tonami	Dr Tonami	Dr Tonami	Dr Tonami	Dr Nazmul	Dr Nazmul	Dr Nazmul	Dr Nazmul	Dr Nazmul	Dr Nazmul	Dr Pronob	Dr Pronob	Dr Tonami	Dr Pronob	Dr Pronob	Dr Tonami	
	April 2017	**May**	**June**	**July**	**Aug**	**Sept**	**Oct**	**Nov**	**Dec**	**Jan 2018**	**Feb**	**March**	**April**				
Activities																	
Situation Analysis (Including image)																	
Formation of QIC																	
Formation of WIT																	
Formation of district Resource pool																	
Holding QIC meeting																	
Use FLI for 5S																	
Conduction of patient satisfaction survey																	
Development of Action plan																	
5S training Plan																	
Provide necessary logistics for 5S																	
Forming CSC of CP districts																	
Holding meeting of CP																	
Identify the priority of action for CP																	
Development of action plan for CP																	
Coordination with DP																	
QI festival and Award giving																	
Monitoring report send to QIS by using specific template																	